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CERES Subsystem Delivery Schedule – July 2010 

(Next Science Team Meeting:  September 13 – 16, 2010, in Paris, France) 

(NPP Launch Date: September 22, 2011) 

 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

Instrument 

(SCCR 731) 

October 23 November 6  

On Hold 

Will not be 

released 

Build that runs full Terra/Aqua Baseline1-

QC and Edition1-CV.  PGE 1.1P8 (C++). 

  AMI-P6 

ERBE-like 

(SCCR 734) 

February 26 April 9 

In CM Queue 

July 13 Delivering the remaining Subsystem 2 

PGEs with updates for crosstrack. 

(Edition2/Edition3) 

X  magneto-P4 

Instrument 

(SCCR 716) 

N/A July 2 

In CM Queue 

July 9 Redelivery with job submission scripts.   AMI-P6, 

AMI-x86 

CERESlib 

(SCCR 793) 

June 11 June 25 

In CM Queue 

July 2 TISA Gridding modifications.   AMI-P6, 

AMI-x86, & 

magneto-P4 

TISA Gridding 

(SCCR 789) 

June 11 June 25 

In CM Queue 

July 2 New PGEs CER9.2P2, CER9.3P2, and 

CER9.4P2 for SFC Edition3. 

X X magneto-P4 

GGEO 

(SCCR 787)  

June 18 July 2 

In CM Queue 

July 9 Updates for PGEs 11.1P10 and 11.2P2 for 

Edition2.  

  magneto-P4 

Instrument 

(SCCR 755) 

June 18 July 2 

In CM Queue 

July 9 Updates to PGE 1.1P8 for Terra/Aqua 

(Edition1-CV) and NPP.  (C++)   

  AMI-P6 

Instrument 

(SCCR 756) 

January 29 July 2 

In CM Queue 

July 9 New C++ CER1.4P1 (formerly CER1.3P1) 

for Terra, Aqua, and NPP with AMI job 

submission scripts. 

 X AMI-P6 
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CERES Subsystem Delivery Schedule – July 2010 

(Next Science Team Meeting:  September 13 – 16, 2010, in Paris, France) 

(NPP Launch Date: September 22, 2011) 

 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

Instrument 

(SCCR 770) 

June 25 July 9 

In CM Queue 

July 16 New C++ Gain Analyzer CER1.4P2 

(Formerly CER1.3P2) for Terra, Aqua, 

and NPP. 

 X AMI-P6 

Instantaneous 

SARB  

(SCCR 794) 

June 25 July 9 July 16 Delta delivery of SYNI pre-processor PGE 

CER5.0P2 for Edition3 SYNI processing. 

  magneto-P4 

Instrument 

(SCCR 747) 

N/A July 16 July 23 Redelivery of PGE CER1.0P2 with job 

submission scripts. 

  AMI-P6 

TISA 

Averaging 

(SCCR 796) 

July 23 August 6 August 13 Edition3 TSI.  PGEs CER10.0P3 and 

CER7.3.1P1. 

  magneto-P4 

TISA 

Averaging 

(SCCR 766) 

July 23 

  

August 6 August 13 SRBAVG-nonGEO Beta2-Edition3.  New 

PGE for the subsetter code. 

 X AMI-P6 

ERBE-like 

(SCCR 740) 

July 30 August 13 August 20 Delivery of all ERBE-like PGEs to AMI. 

(Edition2/Edition3) 

  AMI-P6 

Synoptic SARB 

(SCCR 797) 

July 30 August 13 August 20 Delta delivery of PGE CER7.2.1P1 for 

Edition3 SYNI processing. 

  magneto-P4 

TISA Gridding 

(SCCR 763) 

 August 6  August 20 August 27 Beta1–Edition2 delivery of 2 new PGEs 

(CER9.0P2 & CER9.0P3) for new ISCCP-

D2like-Mrg product.  [All ISCCP-D2like 

HDF products will have the same format.] 

 X AMI-P6 
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CERES Subsystem Delivery Schedule – July 2010 

(Next Science Team Meeting:  September 13 – 16, 2010, in Paris, France) 

(NPP Launch Date: September 22, 2011) 

 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

Instrument August 6 August 20 

(Launch – 13 

months) 

August 27 Build corrects all NPP errors found so far.  

Last Build before launch freeze date.  

Might not be needed.  Includes pre-

processor. 

  AMI-P6 

TISA 

Averaging 

August 13 August 27 September 3 Edition3 TSI.  PGEs CER10.0P3 and 

CER7.3.1P1. 

 X AMI-P6 

TISA 

Averaging 

(SCCR 795) 

August 13 August 27 September 3 Edition3 SYN/AVG/ZAVG.  PGE 

CER8.1P1. 

  AMI-P6 

TISA Gridding 

(SCCR 765) 

August 13 August 27 September 3 Beta1-Edition2 ISCCP-D2like-

FlxDay/Nit (PGE CER9.0P0). 

 X AMI-P6 

GGEO  September  Beta1-Edition4 GGEO delivery.   AMI-P6 

Synoptic SARB August 27 September 10 September 17 Edition3 SYNI delivery of PGEs 

CER5.0P2 and CER7.2.1P1. 

  AMI-P6 & 

AMI-x86 

Clouds    October  Terra and Aqua Beta1-Edition4.   AMI-P6 

CERESlib    November  Inversion updates.   AMI-P6, 

AMI-x86, & 

magneto-P4 

Inversion    November  Terra and Aqua Beta1-Edition4. X  AMI-P6 
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CERES Subsystem Delivery Schedule – July 2010 

(Next Science Team Meeting:  September 13 – 16, 2010, in Paris, France) 

(NPP Launch Date: September 22, 2011) 

 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

TISA 

Averaging 

November 

26 

December 10 December 17 SRBAVG-GEO Beta2-Edition3.  Adding 

Model C surface fluxes and solar 

insulation. 

  AMI-P6 

Instantaneous 

SARB 

 Spring 2011  Beta1-Edition4 CRS.   AMI-P6 & 

AMI-x86 

Instantaneous 

SARB 

 Mid-2011  New PGE to produce MATCH input files.  

(Edition2) 

 X AMI-P6 & 

AMI-x86 

Instrument 

(SCCR 641) 

 ???  Delivery of simulated IES PGE to support 

TRMM VIRS-only processing.  New PGE:  

CER1.0P1. 

 X magneto-P4 

 


